
Open Jobs (by group)
Week of:

Monday, February 06, 2017
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10429 Move TV 12/9/2016 Folz6    T |  |  ATF2

Construction 11432 1002B Coax hole 2/3/2017 Phillips7 M    |  |  LEReC

Construction 899 Anchor transmitter and barriers 12/23/2016 Phillips8   W  |  |  LEReC 8

Construction 11433 Install sign 1002B 2/3/2017 Phillips9  T   |  |  LEReC

Construction 379 Build UED enclosure 9/9/2016 Folz10      |  |  ATF2 90

Construction 10466 Block and brace intermodal 2/3/2017 Campione11   W  |  |  RADW

Construction 10467 Fabricate rain cover 2/3/2017 Folz12 M    |  |  RHIC

Construction 10474 Install awnings 2/3/2017 Folz13     F|  |  FES

Construction 891 Relocate  fire extinguisher 12/16/2016 Folz14     F|  |  UED

Maintenance 10465 Clean up 912 1/27/2017 Folz15      |  |  FES 16

Construction 11253 Repair barrier in high bay 1005-S 7/29/2016 Folz16    T |  |  RHIC

Construction 10476 Install wall fixtures, Rm. 241D 2/3/2017 Folz17      |  |  AGS

Group: Survey

Construction 10445 Stony Brook 1/6/2017 Folz21  T T |  |  CAD 88

Construction 10449 Roman pots 1/6/2017 Folz22    T |  |  RHIC 56

Construction 160129 Survey ATF components 1/29/2016 Folz23      |  |  ATF2 632

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 443

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25      |  |  IRCMS 282

Construction 1601014 Survey beampipe 10/14/2016 Folz26   W  |  |  STAR 20

Construction 161021 Survey DX magnets 10/21/2016 Folz27 M W F|  |  RHIC 172

Construction 889 Beam stands 12/16/2016 Phillips28 MT TF|  |  LEReC 160

Construction 989 Survey quads and dipoles 11/10/2016 Phillips29 MTW  |  |  CEC 120

Construction 1 NSLS-II Survey 2/6/2009 Folz30      |  |  NSLS 3509

Construction 914 Survey dump quads 1/27/2017 Phillips32     F|  |  CEC

Group: Electrician

Construction 170204 Anchor blue rack & install 2 quads in rack 
on 1 circuit

2/3/2017 Phillips39      |  |  LEReC

Construction 151115 UEB provide UPS power for PLC in 930 1/27/2017 Folz40      |  |OT RHIC

Construction 151207 Mechanical area provide 120V/20A 
receptacle for Net-4 1005

1/27/2017 Folz41      |  |OT RHIC

Construction 160424 Laser room Net provide 120 volt quad 
box in rack 912

1/27/2017 Folz42      |  |OT AGS

Construction 161218 Install 75Kva transformer to feed 2.1 GHz 
1002-B

1/6/2017 Phillips43 MTWTF|  |  LEReC 88

Construction 160923 Generators and cranes PM's 9/23/2016 Folz44 MTWTF|  |  CAD 632

Construction 161120 Col-L20 restore tempory feeds to replace 
MMC 1M44 in 912

1/13/2017 Folz46 MTWTF|  |  AGS 128

Generated 2/3/2017 11:12:05 AM Page 1 of 3



Open Jobs (by group)
Week of:

Monday, February 06, 2017
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Electrician

Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007 12/2/2016 Folz47      |  |OT RHIC 32

Construction 170110 AGS dual cont for 2.1GHz amplifier 2/3/2017 Phillips48      |  |  LEReC

Construction 160807 Provide power for relocating Cooling 
tower / pumps / fan / etc.

1/6/2017 Folz49      |  |  AGS 32

Construction 161207 Install heaters in 1002 gate area 12/16/2016 Phillips50 MTWTF|  |OT LEReC

Construction 161107 Install tray for 704MHz system 1002-D 1/13/2017 Phillips51      |  |  LEReC 56

Construction 170109 Hook up power ot hearters for CEC in 
1002-IR

1/27/2017 Phillips52      |  |OT LEReC

Maintenance 10427 Relamp ATR tunnel 12/9/2016 Phillips54      |  |OT ATR 16

Group: Rigging

Construction 11325 Populate cage ATF II 1/20/2017 Folz61  T   |  |  ATF2 28

Construction 161021 Clean up 912 / 974 10/14/2016 Folz62 M WTF|  |  FES 232

Construction 883 Assemble magnet steel 12/9/2016 Phillips63      |  |  SPHX 88

Construction 884 Steel inside door 16 4 pcs / clean up 12/9/2016 Phillips64    T |  |  SPHX

Construction 917 Beam dump shielding 2/3/2017 Phillips65     F|  |  CEC

Construction 11434 1002 shielding 2/3/2017 Phillips66  T   |  |  CEC

Construction 10334 Intermodal shipments 11/4/2016 Campione67   W  |  |  RADW 98

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 302

Construction 10468 Bring equipment to BLIP 2/3/2017 Pontieri69 M    |  |  BLIP

Dismantle 11426 Main magnet south removal 1/13/2017 Phillips70 M  TF|  |  PHNX 24

Maintenance 11429 Install STAR tower motor 1/20/2017 Folz71      |  |  STAR 36

Maintenance 10460 Move CEC pump motor 1/20/2017 Phillips72      |  |  CEC

Construction 10426 Load scrap 12/2/2016 Folz74      |  |  FES

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75 MTW  |  |  FES 526

Construction 10410 Support magnet assembly 11/4/2016 Phillips77      |  |  SPHX 16

Group: Mechanical Tech

Construction 918 Beam dump shielding 2/3/2017 Phillips87     F|  |  CEC

Construction 11436 Install coils 2/3/2017 Phillips88   WT |  |  CEC

Construction 10434 Assemble 704 waveguide 12/16/2016 Phillips89 MTW  |  |  CEC 124

Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson90      |  |  NSRL

Construction 11155 Magnet base 4/22/2016 Phillips91     F|  |  SPHX 642

Dismantle 10447 Dismantle magnets for storage 1/6/2017 Folz93      |  |  FES 16

Construction 10464 Fabricate trays 1/27/2017 Pontieri94    T |  |  BLIP

Construction 10456 Repair leak power supply for RQ9 1/20/2017 Pearson95      |  |  NSRL

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 228

Construction 10376 Install coax/waveguide 12/23/2016 Phillips97 MTWTF|  |  LEReC 296
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Group: Mechanical Tech

Construction 10405 Air manifold 11/4/2016 Folz99      |  |  RHIC

Group: Electronic Services

Construction 10425 UQ5, UQ12 Power testing: regulation test 12/2/2016 Phillips101 MT   |  |OT ATR 296

Construction 10436 Build 4 regulator boards (shift work) 12/16/2016 Phillips102      |  |  ATR 140

Maintenance 10372 Assist Water Group 9/23/2016 Folz103      |  |  AGS 40

Maintenance 10469 Miscellaneous water issues 2/3/2017 Folz104 M    |  |  ATR

Construction 10470 Build spare PC boards for UQ5, UQ12 2/3/2017 Phillips105   WT |  |  ATR

2/3/2017106      |  |  

Construction 10472 Regulator readback modifications 2/3/2017 Rosas107   WTF|  |  ELNS

Construction 10411 Devise/ implement scheme for UED alarm 
notification

11/4/2016 Folz112      |  |  UED 8

Maintenance 11171 Schedule program mods 5/6/2016 Folz116    TF|  |  FES 131

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117     F| S|OT CAD 828

Group: Water Systems

Maintenance 170106 Watch 1/13/2017 Scaduto129 MTWTF|  |  AGS 16

Maintenance 170110 STAR tower fan motor #2 1/20/2017 Scaduto133   WTF|  |  STAR 24

Maintenance 161016 112MHz transmitter move / repair 10/21/2016 Scaduto134 M    |  |  CEC 116

Construction 11437 704/112 filter hookup 2/3/2017 Scaduto135 MT   |  |  CEC

Maintenance 170107 1002 motor bearings 1/13/2017 Scaduto136   W  |  |  CEC 8

Maintenance 170113 704 cavity water 1/20/2017 Scaduto137  T   |  |  LEReC 16

Maintenance 161105 STAR MCW pump repair 11/10/2016 Scaduto138    T |  |  STAR 44

Maintenance 161222 1004 VFD set up and wiring 12/16/2016 Scaduto139  TWT |  |  RHIC 80

Maintenance 161208 DI resin 12/9/2016 Scaduto140      |  |  AGS 48

Construction 161012 LINAC RF pump repair 10/21/2016 Scaduto141     F|  |  AGS 48

Maintenance 170112 2.1Ghz manifolds and hosing 1/20/2017 Scaduto142   WT |  |  CEC 16

Maintenance 170201 Acid flush DH3 2/3/2017 Scaduto143   W  |  |  AGS

Construction 11424 Install compressed air Le-RHIC 1/13/2017 Scaduto144 MT   |  |  LEReC 12

Maintenance 170109 500MHz PA work 1/20/2017 Scaduto146     F|  |  CEC

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147      |  |  AGS 24

Construction 909 1002-B piping extension 1/20/2017 Scaduto148 MTWTF|  |  LEReC

Construction 916 ATR water leak 1/27/2017 Scaduto150 MTW  |  |  ATR
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